

Redacted portfolio sample. Company name, project codenames, client identifiers, and personnel names have been anonymized. Metrics, structure, and report logic reflect a real weekly Actuals vs Forecast automation deliverable.

Portfolio Actuals vs Forecast — June 8, 2026

Report date: June 8, 2026 · Prepared by: Notion custom agent · Portfolio: 7 projects · Active: 6 · Completed: 1 · Not started: 0

Executive Summary

Project	Status	Phase	Forecast window	Actual window	Variance	Tasks done / total
Project Alpha — Internal PM Tool	Delayed	Development / Deployed	Oct 2025 → Mar 2026	Oct 2025 → Mar 2026	Go-live passed; status still In progress	49 / 49
Project Beta — CRM Dashboard	Final sign-off pending	Testing / Deployed	Oct 2025 → Mar 2026	Oct 2025 → Mar 2026	Build complete; acceptance pending	54 / 63
Project Gamma — Community Platform	Overdue	Development	Feb 2026 → May 2026	Feb 2026 → open	Bug fixes underway; new scope pending approval	164 / 180
Project Delta — Executive Dashboard	Delayed	Planning / Development	Feb 2026 → Apr 2026	Feb 2026 → Mar 2026	High task completion; closeout unclear	29 / 30
Project Epsilon — QA Hub	On hold	Maintenance only	Feb 2026 → Mar 2026	Feb 2026 → Apr 2026	Go-live passed; timeline needs rebaseline	33 / 37
Project Zeta — Stakeholder AI	On track	Development	Feb 2026 → Jul 2026	Feb 2026 → Apr 2026	32 days to go-live	47 / 52
Project Eta — Document AI	At risk	Testing	Feb 2026 → Jun 2026	Feb 2026 → open	Go-live in 4 days; 3 tasks open	31 / 34

Portfolio Gantt — Forecasted vs Actuals

Automated Mermaid Gantt generated per project, comparing forecasted vs actual date ranges with today marker and status coloring (on track, at risk, overdue).

- Seven parallel project sections with forecast and actual bars
- Color coding aligned to portfolio health (critical / active / complete)
- Rendered inline in the live Notion report for executive review

Project Deep Dive — Project Gamma (Community Platform)

Lead: [Redacted] · **Start:** Feb 11, 2026 · **Go-live:** May 27, 2026 · **Task completion:** 91% (164/180)

Milestones

Milestone	Forecasted	Actual	Status
Go-live	May 27, 2026	—	Past due; status still In progress

Readiness tie-out	—	—	Active bug fixes; approval-dependent scope pending executive sign-off
-------------------	---	---	---

Task analysis (sample)

- 164 completed · 2 in progress · 5 pending · 4 under review · 5 archived
- Open items grouped by theme: production bug fixes, go-live support, architecture review, approval-dependent new requests
- Risk callout: separate launch-blocking fixes from scope awaiting stakeholder approval

Project Deep Dive — Project Eta (Document AI)

Lead: [Redacted] · Start: Feb 16, 2026 · Go-live: Jun 12, 2026 · Task completion: 91% (31/34)

- Beta UAT window in progress; go-live within one week
- Remaining open tasks flagged for go/no-go review (performance, reporting, documentation)

Top Portfolio Risks

Risk	Project	Impact	Severity
Go-live passed while status still In progress	Alpha, Gamma, Delta	Reporting ambiguity; hard to interpret true closure	High
Approval-dependent scope mixed with active bug fixes	Gamma	Execution risk split across two workstreams	High
Go-live within 7 days with open gating tasks	Eta	Schedule risk if UAT items block release	Medium

This Week — Key Actions

- **Alpha:** Confirm closeout semantics; align go-live date with project status
- **Gamma:** Close active bug-fix queue; track executive approvals separately for new requests
- **Eta:** Go/no-go tie-out for upcoming release; confirm remaining tasks against UAT gates

Data Sources Used

- Projects database — status, phase, start date, go-live, owner, linked tasks
- Open tasks database — counts by status (completed, in progress, pending, under review, archived)
- Meeting notes — PM alignment cadence (when available in query window)

Agent Configuration Notes

- Scheduled trigger: every Monday at 8:00 AM
- Reference reports used for format/structure only — not as live data sources
- Canonical databases: Projects, Tasks, Meeting notes, Portfolio status output (edit access)

Sample prepared for portfolio demonstration. Original client and project identifiers removed. Generated structure matches a production Notion custom agent workflow.